

GOVERNMENT OF TELANGANA
ABSTRACT

Irrigation & CAD Dept.- SRLIP- Revised Administrative Approval for "Sita Rama Lift Irrigation Project Phase-I near Kummari Gudem (V), Aswapuram (M), Bhadradi Kothagudem Dist." for an amount of Rs.13057.98 Crores – Accorded- Orders- Issued.

.....

IRRIGATION & CAD (PROJECTS-III) DEPARTMENT

G.O.Ms.No. 72

Dated: 02-08-2018

Read the following:

1. G.O.Ms.No.11, I&CAD (Projects-I) Department, Dated.18-02-2016
2. From the ENC (I), Hyderabad, Letter No. ENC(I)/DCE-I/OT2/AEE6/SRLIP/2018, Dt:23-06-2018.

ORDER:

In the reference 1st read above, orders were issued to according administrative approval for the work Construction of Integrated (Rajiv Sagar and Indira Sagar) Dummugudem Lift Irrigation Scheme which is now named as "Sita Rama Lift Irrigation Project" to irrigate an ayacut of 5 lakhs acres in Khammam District, for an amount of Rs.7926.147 Crores.

2. In the reference 2nd read above, the ENC (I), Hyderabad has reported that due to the following changes in Scope of work, the cost increase of the Project has arisen.

1. In the Detailed Project Report for phase-I Ayacut proposed is 6.74 lakh Acres (New Ayacut 3.28 lakhs Acres, stabilized Ayacut 3.45 lakhs Acres) where as in preliminary DPR ayacut proposed is only 5.0 lakh acres.
2. The water proposed to be conveyed in the SRLIP Main canal in the Revised DPR is at 9000 Cusecs (254.85 Cumecs) where as in the preliminary report it is proposed for 4545 cusecs (128.69 cumecs).
3. Due to increase of design discharge, all canal parameters such as Bed width, F.S.D. are increased resulting in increase of canal excavation cost as well as cost of CM & CD works.
4. Due to increase in design discharge, capacities of pumping stations, the requirement of power are also increased correspondingly.
5. Due to increase of Design discharge, the land acquisition widths are increased and resulted in increase in land acquisition extent and Forest extent.
6. Land Acquisition proposed in the DPR is for 3743 Ha Private Land, 1735 Ha Govt. Land & 1924 Ha of Forest Land totaling to 7402 Ha where as in the preliminary report it is proposed to acquire Private Land for 2900 Ha, Govt. Land for 1800 Ha & Forest Land for 1100 Ha totalling to 5800 Ha.

3. Therefore, the Engineer-in-Chief (Irrigation), Hyderabad has requested the Government to accord Revised administrative approval for "Sita Rama Lift Irrigation Project Phase-I".

4. After careful examination of the proposal, Government hereby accord revised administrative approval for Rs.13057.98 Crores (Rupees thirteen thousand fifty seven crores and ninety eight lakhs only) for the work "Sita Rama Lift Irrigation Project Phase-I near Kummari Gudem (V), Aswapuram (M), Bhadradi Kothagudem Dist." subject to condition that the Chief Engineer is responsible for the provisions made in the Revised Estimate, financial and technical aspects of the scheme.

5. The above expenditure shall be debited to the Head of Account "4700 - 01 - 233- GH (25) - SH (27) - 530/531 OE & 532"

6. The Engineer-in-Chief (Irrigation), Hyderabad shall take necessary action accordingly.

P.T.O.

// 2 //

This order issues with the concurrence of Finance (WP) Dept. vide their U.O. No.4541/43/WP/A2/2018, Dated:07-07-2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr. SHAILENDRA KUMAR JOSHI
CHIEF SECRETARY TO GOVERNMENT &
SPECIAL CHIEF SECRETARY TO GOVERNMENT,
I&CAD DEPARTMENT (FAC)**

To
The Engineer-in-Chief (I), Errummanzil, Hyderabad,
The Chief Engineer (IP), Tekulapally, Khammam.
Copy to:
The Accountant General, Telangana & A.P., Hyderabad,
The Director of Works & Accounts, Hyderabad,
The Pay & Accounts Officer (W&P), Tekulapally, Khammam,
P.S. to Minister for Irrigation,
P.S. to Special Chief Secretary to Govt. (FAC),
The Finance (WP) Department,
Sf/Sc.

//FORWARDED : : BY ORDER//

SECTION OFFICER